


Project Delivery Model

Design-Bid-Build Active Projects – 1st Qtr FY18



Pump Station 14 Replacement
 St. Francis Street Utility Improvements
 Sevilla Street Brick Roadway & Util Improvements
 City-wide TIDE Valve Masterplanning

Well D-3 Investigation
2018 I&I Program

Inlet Drive Shoreline Restoration
 Lighthouse Ave Shoreline
 Lake Maria Sanchez Flood Mitigation¹

FEMA Pump Station Replacements

Pump Station 3 Replacement
Duero Street Stormwater
 North City Watermain Improvements
 LPRO Concentrate Discharge*
 Lincolnville Drainage Project¹

2018 Paving Projects
 Prawn Street Reconstruction¹

So. Dixie Box Culvert Replacement
Davis Shores Backflow
Charlotte St. Roadway & Util Improvements
 Water Meter Replacements
 San Marco Watermain Replacement
 Fullerwood Watermain Replacement
7th St./Smith/Orange Watermain Replacement

WWTP Clarifier/RAS
Woodlawn Rd. Force Main Relocation
2017 I&I Program
317 Anastasia Blvd Utility

Key:
Italicized projects progressed current quarter
¹Awaiting Grants
²Developer Dependent
 *Postponed