

**Fullerwood - Exhibit A**

<b>ITEM</b>	<b>LOCATION</b>	<b>WORK NEEDED</b>	<b>CITY STAFF RESPONSE</b>	<b>DONE</b>
1	San Marco Ave	Add raised bike lanes.	In the short term bike lanes will installed. Staff will evaluate the possibility of raised lanes.	
2	San Marco Ave	Add more speed limit signs. (FDOT)	Staff will ask FDOT for more speed limit signs.	
3	Sylvan/Douglas	Yellow paint the curb at the intersection.		✓
4	Sylvan	Address cut through traffic.	Staff will evaluate.	
5	Sylvan/San Marco	Improve sight distance at intersection.	Sight distance improvements will be made with the FDOT San Marco Resurfacing project.	
6	SR16/San Marco	Intersection improvements.	Staff will evaluate.	
7	US1/SR16	Address signal timing (especially during train closures).	Staff will evaluate.	
8	San Marco Ave (SR 16 to US 1)	Install sidewalk on the west side.	Staff will evaluate.	
9	Entire Neighborhood	Install speed limit signs.	Work is scheduled.	
10	Entire Neighborhood	Improve ingress/egress.	Sight distance improvements will be made with the FDOT San Marco Resurfacing project.	
11	Entire Neighborhood	Refresh yellow paint on curbs.	Work is scheduled.	

**Fullerwood - Exhibit B**

ITEM	LOCATION	WORK NEEDED	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18
2	San Marco Ave	Add more speed limit signs.													
3	Sylvan/Douglas	Yellow paint the curb at the intersection.													
4	Sylvan	Address cut through traffic.													
6	SR16/San Marco	Intersection improvements.													
9	Entire Nhood	Install speed limit signs.													
11	Entire Nhood	Refresh yellow paint on curbs.													
1	San Marco Ave	Add raised bike lanes.													
5	Sylvan/San Marco	Improve sight distance at intersection.													
7	US1/SR16	Address signal timing (especially during train closures).													
8	San Marco Ave (SR 16 to US 1)	Install sidewalk on the west side.													
10	Entire Nhood	Improve ingress/egress.													