

Nelmar Terrace - Exhibit B

ITEM	LOCATION	WORK NEEDED	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18
5	Magnolia Ave	Improve sidewalk conditions.													
7	Entire Neighborhood	Remove unnecessary or outdated signage.													
3	Milton St	Improve sidewalk conditions.													
4	Nelmar Ave	Improve sidewalk conditions.													
2	San Marco Ave (adjacent to Armory)	Eliminate on-street parking and extend turn lane.													
1	Magnolia/May St	Permit and install ped/bike crossing including cut through barrier.	Anticipate install Winter/Spring 2020												